

AN EVALUATION OF THE MAE TAENG AGRICULTURAL DEVELOPMENT PROJECT

Prepared for

ADVENTIST DEVELOPMENT AND RELIEF AGENCY THAILAND



by

Sinth Sarobol
G.Lamar Robert
Chensiri Chunsiri

Payap Research and Development Institute
Payap University

FOREWORD

Although the Mae Teang Agricultural Project has been in operation for some time, up until now, no formal external evaluation had been done of project activities. With this in mind, representatives of the Adventist Development and Relief Agency Thailand requested the assistance of the Payap Research and Development Institute, Payap University to evaluate of the Mae Teang Agricultural Project.

The PRDI evaluation team hopes that the results of their efforts will assist the project activities and improve the effectiveness of the operation of the project. The evaluation team would like to extend their thanks to the many people connected with the project activities who provide an assistance to this undertaking. Special thanks goes to Mrs. Lila Tidwell Associate Director of the Adventist Development and Relief Agency Thailand, Mr. Don Beveridge, Field Director of the Adventist Development and Relief Agency Thailand, and also Khun Prachuab Akviriyatorn, Assistant Director of the Adventist Development and Relief Agency Thailand for their assistance of the evaluation field visits.

Finally, this evaluation would not have been possible without the help of the Hmong and Karen hilltribes people who willingly gave of their time to answer the questions of the evaluation team. To team we wish to take this opportunity to express our thanks.

CONTENT

	Page
Foreword	i
Chapter I Introduction	1
Background of the Mae Taeng Agricultural Development Project	1
Objectives of the Mae Taeng Agricultural Development Project	3
Objectives of the Evaluation	3
Expected Benefites	4
Methodology	4
Chapter II Results of the Evaluation	6
General Characteristics of the Project ...	6
The Process of Creating the Activities	10
Water Supply Installation Program	11
Cash Crops Program	12
Attitudes of Farmers	14
Chapter III Achievement of Project Goals	15
Chapter IV Key Points from Field Observations and Suggestions	17
Chapter V Summary	24
References	25